QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Kentucky
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011

Cabinet/Agency/Project Title

Project Manager:
Postsecondary Education Cabinet/University of Kentucky

Lease-Purchase Track and Field Facility

Renovate and Upgrade Commonwealth Stadium

Project Manager: Clark, Dall

Postsecondary Education Cabinet/University of Kentucky

Acquire Land

Basketball Practice Facility

* Biological/Pharmaceutical Complex (combined auth)

Building Connectors II

Construct Baseball Stadium and Clubhouse

* Construct Biological/Pharmaceutical Complex - Ph IT

Construct Building Elevator Systems

Construct Child Care Facility

Construct Children's Garden (Arboretum)

Construct Data Center

Construct Equine Campus (#1)

Comments: This projectis done as 2 sub-projects:

Constr Contract

Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Awaiting Initiation by Agency

Fayette Other Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2004-2006 Combined Authorities

Fayette 2004-2006 Complete/Not Closed Out 100 12/31/09 12/02/09
Fayette 2000-2002 Combined Authorities

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2006-2008 Combined Authorities

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette CPBOC-8/01/09 In Construction ’5 04/20/11

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2008-2010 Design/Phase C

2305.1 Mare Reproductive Biology Program - Construction 100% complete; and

2305.2 Stallion Research Facility - Design/Phase C
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Kentucky
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011

Cabinet/Agency/Project Title

Construct Equine Campus (#2)

Construct Facilities Storage Building

Construct Gatton Building Complex

Construct Horticultural Research and Education

Construct Library Depository Facility

Construct Patient Care Facility - Hospital (combined

auth)

Construct Patient Care Facility - Hospital (subproject
- Huguelet Drive Extension)

Construct Patient Care Facility - Hospital (subproject
- Parking Garage)

Construct Patient Care Facility - Hospital (subproject
- Cooling Plant #1)

Construct Patient Care Facility - Hospital (subproject
- Central Utilities Plant Expansion)

Construct Patient Care Facility - Hospital (subproject
- Building)

Construct Patient Care Facility II - Hospital
Construct Physicians Services Facilities - Hospital
Construct Second New Housing

Construct Student Athlete Residence Hall

Construct Student Health Facility

Construct the Center for Applied Energy Research

Laborary #2 (CAER)

Construct/Renovate Imaging Services - Kentucky Clinic

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Closed Out 100 07/04/07 06/01/07
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2002-2004 Multiple Subprojects
Fayette 2002-2004 Complete/Not Closed Out 100 12/11/06 11/21/06
Fayette 2002-2004 Complete/Not Closed Out 100 03/29/08 07/08/08
Fayette 2002-2004 Complete/Not Closed Out 100 07/31/07 07/31/07
Fayette 2002-2004 Complete/Not Closed Out 100 10/23/08 01/30/09
Fayette 2002-2004 In Construction 92 03/11/11
Fayette 2006-2008 Combined Authorities
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Planning
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Not Closed Out 100 04/29/08 05/15/08
Fayette CPBOC-3/01/10 Construction/Multiple Bid Packs
Fayette 2010-2012 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Kentucky
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011

Cabinet/Agency/Project Title

Construct/Renovate Lab Facilities

Convert Hunt Morgan Space to Class Lab

Convert Taylor Education Space to Offices and Classrooms

Cooling #3 to Limestone Street Chiller Water Piping

Design Patient Bed Tower

Design Student Center Expansion/Renovation

Equine Isolation Facility

* Expand & Upgrade Livestock Disease Diag. Center

(combined auth)

Expand and Renovate CAER Laboratories

Expand and Renovate West Kentucky Robinson Station

Expand Boone Tennis Center

Expand Coldstream Research Campus (#1)

Expand Coldstream Research Campus (#2)

Expand CRMS and Raymond Civil Engineering Building

Expand Patient Care Facility - Hospital Phase 4

Expand Pence Hall

Expand Plant Capacity Infrastructure - Design

Expand/Renovate Ambulatory Care Facility - Hospital

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/Not Closed Out 100 10/27/09 10/27/09
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities
Fayette 2002-2004 Combined Authorities
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette CPBOC-6/01/07 Complete/Not Closed Out 100 05/01/08 08/01/08
Fayette 2004-2006 In Construction 95 03/15/11
Fayette 2010-2012 Awaiting Initiation by Agency
Caldwell 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/In Warranty 100 06/15/10 06/15/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2010-2012 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Kentucky
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011

Cabinet/Agency/Project Title

Expand/Renovate Sturgill Development Building

Fit-Up CAER CTL Mini-Refinery Building

Fit-Up Pharmacy Building Lab Space

Implement Land Use Plan - Hospital

Improve Life Safety Project Pool 1

Lease-Purchase Construct Good Samaritan Medical Office

Lease-Purchase Digital Village Building 2

Comments: Construction expected to be complete middle of January

Lease-Purchase New Housing

Lease-Purchase Off Campus Office Building

Lease-Purchase Office Tower

Lease-Purchase Parking Structure 9

Lease-Purchase Soccer/Softball Facilities

Lease-Purchase Upgrade Enterprise Information Systems

Lease-Purchase/Construct Hospital Dining Facilities and

Equipment

Lease-purchase/construct retail space

Lease-Purchase/Renovate Central Computing Facility

Purchase Furniture and Equipment - Patient Care Facility

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 In Construction 99 12/13/10

2011.
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Kentucky
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Purchase Pollution Controls Fayette 2010-2012 Awaiting Initiation by Agency
Relocate and Expand Dentistry Faculty Practice Fayette 2010-2012 Awaiting Initiation by Agency
Relocate Greenhouses Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Chemistry/Physics Building Fayette 2010-2012 Awaiting Initiation by Agency
*  Renovate 4-H Camps Multi 2008-2010 In Construction 2 05/31/11
Comments: Multiple sub-projects in multiple locations
Renovate Central Computing Facility Fayette 2008-2010 Complete/In Warranty 100 06/10/10 06/10/10
Renovate Central DLAR Facility Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Dentistry Class Lab Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Dentistry Clinic in Kentucky Clinic Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Diagnostic Treatment Services - Hospital Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Erikson Hall Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Fourth Floor Sanders-Brown Center on Aging Fayette CPBOC-3/01/10 Design/Phase C
project
Renovate King Library South - 1962 Section (combined Fayette 2006-2008 Complete/Closed Out 100 11/09/08 12/19/08
auth)
Renovate King Library South - 1962 Section Phase II Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Koinonia House Fayette 2008-2010 Complete/In Warranty 100 11/29/09 01/06/10
Renovate Memorial Coliseum Seating Area Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Memorial Hall Fayette 2010-2012 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency:
Report Quarter:

Print Date:

University of Kentucky
2011-1 (January)
02/22/2011

Cabinet/Agency/Project Title

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Critical

Renovate
Relocate

Renovate

Mineral Industries Building

Nursing Building (#2)

Nursing Building (#1)

Nursing Units - Hospital

0ld Northside Library Building

0ld Pharmacy Building for Biology

Parking Structure 3 - Hospital (#1)

Parking Structure 3 - Hospital (#2)

Reynolds Building Phase I

Samaritan Clinical Facility (subproject:

Repairs)

Samaritan Clinical Facility (subproject:

Endoscopy)

Samaritan Clinical Facility (subproject:

Replace Emergency Generators & Fire Pump)

Renovate

Renovate

Renovate

Renovate

Renovate

Rooms

Renovate

Schmidt Vocal Arts Center

Sections of Funkhouser Building Phase I

Sloan Building Phase I

Space in McVey Hall

Other

the Nutter Training Center Football Meeting

Third Floor Little Library (#1)

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Design/Phase A
Fayette 2008-2010 Complete/In Warranty 100 12/03/10 12/03/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Design/Phase A
Fayette 2008-2010 Complete/In Warranty 100 10/08/10 10/08/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette Other Complete/In Warranty 100 05/10/10 05/10/10
Fayette Other Cancelled
Fayette Other Complete/In Warranty 100 07/01/10 07/01/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette CPBOC-11/01/09 Complete/In Warranty 100 03/16/10 03/16/10
Fayette 2008-2010 In Construction 99 10/01/10
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Kentucky
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011

Cabinet/Agency/Project Title

Comments: Constuction expected to be complete first week of January 2011

Renovate Third Floor Little Library (#2)

Renovate track and field facility

Renovate Whalen Building

Renovate/Expand DLAR Quarantine Facility Spindletop

* Renovate/Expand the Center for Applied Energy Research

Renovate/Upgrade Hospital Facility - Good Samaritan

Repair Stadium Structure

Repair,

Repair,

Repair,

Repair,

Repair,

Repair,

Repair,

Repair,

Replace

Upgrade, and Improve Building Electrical Systems

Upgrade, and Improve Building Shell Systems

Upgrade, and Improve Civil/Site Infrastructure

Comments: Emergency Repair Pedestrian Bridge at Cooper Drive

Upgrade, Improve Building Mechanical Systems

Upgrade, Improve Building Systems - Hospital

Comments: Elevator upgrade for the KY Clinic

Upgrade, Improve Building Systems - Hospital

Upgrade, Improve Electrical Infrastructure

Upgrade, Improve Mechanical Infrastructure

Cooling Plant Chillers
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Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette CPBOC-9/01/10 Design/Phase B
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette Other Design/Phase C
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Design/Phase A
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/In Warranty 100 10/06/10 10/06/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Kentucky
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011

Cabinet/Agency/Project Title

Replace Steam and Condensate Pipe

Replace Steam and Condensate Pipe

Replace Three Elevators MI King South

Replace Wildcat Lodge Student Housing project

Comments: Wildcat Coal Lodge

Steamline Expansion - Rose St

Student Housing Facility

Upgrade Cancer Center Radiologic Facility - Hospital

Upgrade Clinical Services - Hospital

Upgrade Critical Care Facility - Hospital

Upgrade Reynolds Building

Upgrade Student Center Infrastructure

Upgrade Surgical Services - Hospital

Upgrade the Vivarium in Sanders Brown Building

Upgrade, Renovate, Improve, or Expand Research Labs

Upgrade, Renovate, Improve, or Expand Research Labs

Comments: Fit-up 4th and 5th floor of COP

Upgrade/Expand Cancer Treatment Facility - Hospital

Upgrade/Fit-Up Hospital Facilities

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2002-2004 Complete/Closed Out 100 10/31/09 10/31/09
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette CPBOC-11/01/09 Design/Phase C
Fayette 1998-2000 Combined Authorities
Fayette 2002-2004 Complete/Not Closed Out 100 04/06/06 08/08/05
Fayette 2006-2008 Complete/Not Closed Out 100 07/07/09 07/01/09
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/In Warranty 100 08/24/10 08/24/10
Fayette 2010-2012 In Construction 18 01/06/12
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Kentucky
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Utility System Upgrade III Fayette 1998-2000 Combined Authorities

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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